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March 15, 2016 

Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 
 
Re: Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for February 2016 

Dear Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN FEBRUARY 2016 

• None. 

Deliverables Approved by EPA 

• None. 

Deliverables Submitted to EPA and Other Actions 

• On February 2, 2016, a call was held with EPA and LWG attorneys to discuss the January 19, 
2016, Feasibility Study (FS) dispute. 

• On February 3, 2016, a call was held with EPA and LWG attorneys to discuss the January 19, 
2016, FS dispute. 

• On February 4, 2016, the LWG provided to EPA the fully executed copy of the final settlement 
agreement to resolve the January 19, 2016, FS dispute.  The LWG will withdraw the dispute and 
the request for alternative dispute resolution (ADR). 

• On February 5, 2016, the LWG withdrew the request for the Conflict Prevention and Resolution 
Center’s (CPRC) assistance in resolving the dispute at the Portland Harbor Superfund Site. 

• On February 5, 2016, the LWG withdrew its January 19, 2016, request for dispute resolution on 
EPA’s January 5, 2016, decision to complete the FS. 

• On February 8, 2016, the LWG informed EPA that the Final Remedial Investigation (RI) has 
been posted to the Portland Harbor collaboration portal and a hard copy and CDs delivered to 
EPA. 

• On February 12, 2016, the LWG provided three files in response to EPA’s February 5, 2016, 
request for the basis for the correction factor used for log-log BSAR models. 
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• On February 18, 2016, the LWG responded to EPA’s February 10, 2016, request for files 
pertaining to the BSAR model screening and outlier diagnostics. 

• On February 19, 2016, a Portland Harbor executives meeting was held. 

• On February 19, 2016, the LWG requested EPA to confirm in writing that the conditions to the 
RI approval have been satisfied, as per Bob Wyatt’s conversation with the EPA Remedial Project 
Manager (RPM) on February 9, 2016. 

• On February 22, 2016, in response to EPA’s February 22, 2016, notice that EPA has not 
confirmed that the conditions of the Final RI approval have been satisfied, the LWG informed 
EPA that final production and distribution of the Final RI has been suspended.On February 23, 
2016, the LWG provided to EPA suggested text for the Proposed Plan regarding dividing the site 
into sediment management areas (SMAs) or groups of SMAs for purposes of design and 
construction. 

• On February 29, 2016, the LWG provided responses to EPA’s February 15, 2016, questions 
regarding sheetpile and silt curtain unit cost backup information. 

Comments/Documents Provided by EPA 

• On February 1, 2016, EPA provided to the LWG its settlement offer to resolve the LWG’s 
January 19, 2016, dispute on the EPA January 4, 2016, decision to complete the Portland Harbor 
FS. 

• On February 3, 2016, EPA provided to the LWG the preferred form of transmitting the RI report 
to the Memorandum of Understanding (MOU) partners. 

• On February 3, 2016, EPA approved that the Final RI be submitted to EPA by FedEx rather than 
the United States Postal Service.  

• On February 3, 2016, EPA approved the LWG’s January 29, 2016, proposed list of electronic 
map files for the Final RI.   

• On February 3, 2016, EPA provided to the LWG a draft letter to document the mutual agreements 
reached between the LWG and EPA and to resolve the January 19, 2016, dispute.   

• On February 4, 2016, EPA provided to the LWG a signed letter from EPA documenting 
agreements reached between the LWG and EPA to resolve the January 19, 2016, dispute.  

• On February 5, 2016, EPA requested a clear explanation of the basis for the correction factor in 
the June 2015 Bioaccumulation Modeling Report.   

• On February 8, 2016, EPA confirmed receipt of the Final RI hard copy and CDs.   

• On February 10, 2016, EPA requested the Excel workbooks for the statistical analyses conducted 
in R and the all files relating to the outlier diagnostic statistics for the June 2015 Bioaccumulation 
Modeling Report.  

• On February 15, 2016, EPA requested the LWG provide the cost backup information for 
temporary sheetpile walls and silt curtain installation used in the 2012 Draft FS. 
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• On February 22, 2016, EPA informed the LWG that EPA has not reviewed the Final RI to 
confirm that the conditions to the RI approval have been satisfied.  EPA committed to providing 
confirmation once EPA has time to review the document.   

2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

• None. 

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

• None. 

4.  SCHEDULE FOR THE NEXT FOUR MONTHS 

The LWG project team will continue to coordinate with the EPA Remedial Project Managers to confirm 
final approval of and produce the RI report.  The LWG project team will assist EPA as requested with 
EPA’s finalization of the FS and administrative record, pursuant to the final settlement agreement to 
resolve the January 19, 2016, FS dispute.  LWG AOC signatories may dispute the final FS within 14 days 
of EPA’s publication of the Proposed Plan, pursuant to the final settlement agreement to resolve the 
January 19, 2016, FS dispute. 

Submittal dates for pending documents currently under preparation by the LWG and scheduled for submittal 
in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland Harbor RI/FS.  
This table includes pending and recently submitted deliverables for which EPA comments or approvals are 
required.  Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the more complete list of 
LWG submittals and is equivalent to the former Table 1 provided in previous progress reports. 

5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2.  The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS.  Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are, indeed, not needed. 

If you have any questions, please give me a call at (503) 972-5014. 

Sincerely, 

 

Jennifer Mott 
LWG Administrative Project Coordinator 
 
 
Copies:  

ODEQ (email only) 
NOAA (email only) 
Confederated Tribes of Warm Springs (email only) 
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Confederated Tribes of Yakama Nation (email only) 
Confederated Tribes of Siletz (email only) 
Confederated Tribes of Umatilla (email only) 
Grand Ronde (email only) 
Nez Perce Tribe (email only) 
Ridolfi (email only) 
LWG Management  
LWG Repository 
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Table 1.  Status of Active LWG Deliverables – Portland Harbor RI/FS. 

Deliverable1 
Submittal 
Deadline2 Status/Comments 

EPA Comments 
Target Date 

Final Remedial 
Investigation 
Report 

2/8/2016 Submitted to EPA on 02/08/2016.  

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2.  Status of LWG Deliverables – Portland Harbor RI/FS. 

Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 

Target Date 
Round 1       
Compilation of Information for 
Sources Between RM 11 and 
11.6 East Bank of Portland 
Harbor 

November 
2007 

Submitted to EPA and DEQ 11/21/2007.  
Need written response from DEQ and EPA 
that upland sources are under investigation 
consistent with the Road to the ROD. 

  

Round 2 Biota       
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 

11/23/2005 Submitted 11/23/2005; approved with 
conditions on 12/6/2005; a final QAPP 
addendum is required 

12/8/2005 

Final Round 2 QAPP Addendum 
6: Sampling of Benthic 
Invertebrate Tissue 

TBD On 2/9/2006, the LWG submitted a 
response to EPA's comments on the 
11/23/2005 version of the QAPP 
addendum.  The LWG has not heard back 
from EPA on that response.  The LWG 
believes that a final QAPP in not required. 
Need EPA agreement that this final QAPP 
is not required. 

  

Hydro/Sed Modeling     
Phase 2 Hydrodynamic Re-
calibration Report 

May 2009 Submitted 5/7/2009; EPA comments 
received 7/22/2009 

  

Groundwater Pathway     
Draft Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA comments 
received 6/3/2005 

  

Round 2 Groundwater Pathway 
Assessment Sampling and 
Analysis Plan - Response to EPA 
Comments 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 

  

Revised Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan (including 
Appendix A - Site Summaries 
and Appendix B - Pilot Study 
Data Report) 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 

  

Round 2 FSP for Sampling of 
Shoreline Seeps at Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; EPA comments 
received 6/10/2005 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 

Target Date 
Revised Round 2 FSP for 
Sampling of Shoreline Seeps at 
Human Use Beaches 

No longer 
needed 

The only seep determined to pose a 
potentially complete exposure pathway is 
discharge from Outfall 22B.  The existing 
data from Outfall 22B include the upland 
COIs and meet the data quality 
requirements for risk evaluation (Category 
1/QA2).  Based on the Round 2 Report 
evaluations, no additional seep data are 
needed.  Therefore, this FSP is no longer 
needed. 

  

Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 2: Transition Zone 
Water FSP 

3/27/2006 Redline version submitted 3/27/2006; EPA 
needs to provide final approval of this FSP. 
This revised FSP was prepared and 
submitted after the associated field work 
was completed.  

4/28/2006 

Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 3: Supplement to 
QAPP Addendum 3 

10/7/2005 Submitted 10/7/2005: Conditional approval 
of proposed changes to the QAPP 
addendum received from EPA on 
9/30/2005. EPA needs to provide final 
approval of this QAPP. Approval to 
conduct sampling was provided by EPA on 
9/30/2005. 

  

Revised Transition-Zone Water 
FSP Addendum 1 
Sampling Plans for ExxonMobil, 
Siltronic, Gasco, and Arkema  

3/27/2006 Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 9/30/2005. This 
revised FSP was prepared and submitted 
after the associated field work was 
completed.  

  

Revised Transition-Zone Water 
FSP Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 10/13/2005. This 
revised FSP was prepared and submitted 
after the associated field work was 
completed.  

  

Natural Attenuation     
Step 2 Natural Attenuation 
Evaluation Report 

No longer 
needed 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 

Target Date 
Tech Memos       
Revised TRV Selection TM 10/23/2004 Submitted; EPA comments received 

3/18/2005. On 6/10/2005, EPA directed the 
LWG to submit the final TRV Selection 
TM with the PRE. The final TRV Selection 
TM was submitted as an appendix to the 
9/9/2005 PRE. 

  

Second Revision Preliminary 
Risk Evaluation Approach TM 

1/7/2005 Submitted; EPA comments received 
3/4/2005. On 6/10/2005, EPA directed the 
LWG to submit the final PRE approach TM 
with the PRE. The final PRE Approach was 
submitted as an appendix to the 9/9/2005 
PRE. 

  

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments received 
10/1/2004 

  

Revised Comprehensive ERA 
Approach TM 

TBD In a 1/11/2006 meeting with EPA, the 
LWG proposed deleting this deliverable.  
The LWG has not heard back from EPA on 
this proposal. Need EPA agreement that 
this deliverable is no longer needed. 

  

Process for Derivation of PRGs 
TM 

1/20/2005 Submitted; EPA comments received 
6/30/2006; a revised tech memo is not 
required. 

3/21/2005 

Draft Approach to Determining 
Background for the Portland 
Harbor Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA comments 
received 6/5/2006; revised tech memo 
required. 

5/2/2006 

Revised Approach to 
Determining Background for the 
Portland Harbor Superfund Site 

7/20/2006 The revised approach to determining 
background for the Portland Harbor 
Superfund Site will be provided in the 
Draft RI Report 

  

Process for Delineating the 
Extent of Contamination 
Upstream and Downstream of 
the ISA   

The approach for Delineating the Extent of 
Contamination Upstream and Downstream 
of the ISA will be provided in the Draft RI 
Report 

  

COPC Selection Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 meeting with EPA, the 
LWG proposed deleting this deliverable.  
The LWG has not heard back from EPA on 
this proposal. Need EPA agreement that 
this deliverable is no longer needed. 

  

ECOLOGICAL RISK ASSESSMENT     
Ecological Preliminary Risk 
Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA comments 
received 4/28/2006, a revised PRE is not 
required 

11/8/2005 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 

Target Date 
Round 2 Benthic Assessment 
Interpretation Report 

3/17/2006 Submitted 3/17/2006; EPA comments 
received 7/6/2006 

5/16/2006 

Food Web Modeling Report: 
Evaluating Trophic Trace and 
the Arnot and Gobas Models for 
Application to the Portland 
Harbor Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA comments 
received 3/10/2006 

1/3/2006 

Revised Ecological Water 
Screening Levels 

5/26/2006 Submitted 5/25/2006; directive EPA 
comments received 9/15/2006, and a 
correction to the xylene AWQC on 9/27/06.  
Additional revisions were submitted on 
10/13/2006. 

7/9/2006 

Feasibility Study       
Literature Survey of Treatability 
Studies 

October 
2007 

Submitted 10/31/2007.  EPA comments 
received 2/15/08. A revised deliverable is 
not required, EPA comments indicated that 
they should be addressed in the FS. 

Jan-08 

Round 3B (FS) Side-scan Sonar 
Data Report 

September 
2008 

Submitted 5/18/2009   

Treatment Technologies 
Screening Table 

Early May 
2009 

Submitted 6/5/2009; EPA comments 
received 7/9/2009 

7/6/2009 

Screening of Disposal Facilities 
for the Feasibility Study 
Memorandum 

Mid May 
2009 

Submitted 6/18/2009; EPA comments 
received 7/10/2009 

7/2/2009 

Early Preliminary Remediation 
Goals (PRGs) 

Late March 
2009 

Submitted 3/27/2009   

Benthic Toxicity AOPCs Check 
In Materials  

September 
2010 

Submitted 9/07/2010   

Treatment Technology 
Evaluation Tools Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 

  

Draft Mitigation Determination 
Approach for Use in the FS 
Tools Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 

  

Draft Feasibility Study Costing 
Approach Tools Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 

  

Draft Identification of "COCs" 
and Contaminant Mobility 
Evaluation Criteria for the Draft 
FS Tools Memo 

  Submitted 03/16/2011; EPA comments 
received 4/27/2011 

  

Dredging Water Quality 
Evaluation Tools Memo 

  Submitted 03/31/2011; EPA comments 
received 4/27/2011 

  

Alternatives Screening Materials     Submitted 04/06/2011   
Draft FS Key Elements 
Presentation 

  Submitted Materials 06/06/2011 
Presentation 06/21 and 06/22/2011 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 

Target Date 
EPA Directed Draft Feasibility 
Study (FS) Key Work Product 

01/15/2012 Submitted 01/16/2012 NA 

Derivation of Final Manganese 
PRG to Replace the Suter and 
Tsao (1996) Tier II Value in the 
Portland Harbor Feasibility 
Study Memo 

  Submitted 8/01/2014 
EPA comments received 10/23/2014 
Revised version submitted to EPA 
10/29/2014 
EPA comments received 11/04/2014  
Revised version submitted to EPA 
11/05/2014 
Final memo submitted 11/12/2014 
EPA approval received 7/07/2015 

9/1/2014 

Draft Feasibility Study (FS) - 
Electronic Version for Early 
EPA Team Review  

03/20/2012 Submitted 03/20/2012 
EPA draft FS Section 1 received 07/08/14 
EPA Draft Final FS Section 1 and 
Appendix A received on 12/18/14 
EPA draft FS Section 2 received 2/23/15 
EPA revised draft FS Section 1 and 2 
received 6/2/15  
EPA revised draft FS Section 2 and draft 
Section 3 received 7/29/15 
EPA draft FS Section 4 received 8/18/2015 

6/29/2012 

Draft Feasibility Study (FS) - 
Formal Publically Accessible 
Submittal  

03/30/2012 Submitted 03/30/2012 
EPA initial comments received 12/18/2012. 
EPA draft FS Section 1 received 07/08/14 
EPA Draft Final FS Section 1 and Appendix A 
received on 12/18/14 
EPA draft FS Section 2 received 2/23/15 
EPA revised draft FS Section 1 and 2 received 
6/2/15   
EPA revised draft FS Section 2 and draft 
Section 3 received 7/29/15 
EPA draft FS Section 4 received 8/18/2015 

6/29/2012 

General Field/Data/RI Reporting   
Validated Analytical Results 90 days 

following 
completion 
of each 
sampling 
activity 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 

Target Date 
Comprehensive Round 2 Site 
Characterization Summary and 
Data Gaps Analysis Report 

2/21/2007 Submitted 2/21/2007. EPA comments on 
Sections 1-9 and Appendices A, B, C, D, F, 
and G received 1/15/08; comments on 
Section 10 received 3/20/08; comments on 
Section 11 received 5/16/08; comments on 
Appendix E received 8/8/08.  This 
document was never intended to be revised 
or approved by EPA; comments will be 
addressed in the Draft RI Report. 

  

Draft Sediment Mobility Testing 
Data Report  

August 2009 Submitted 8/11/2009 EPA comments 
not anticipated 

Draft Baseline Ecological Risk 
Assessment Report 

Early 
September 

2009 

Submitted 9/2/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 
EPA benthic approach comments received 
09/27/2010. 

11/2/2009 

Draft Baseline Human Health 
Risk Assessment Report 

Late 
September 

2009 

Submitted 9/23/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 

11/23/2009 

Draft Remedial Investigation 
Report 

Late 
October 

2009 

Submitted 10/27/2009 
EPA comments received 07/16/2010 
  

12/27/2009 

Benthic Toxicity Reanalysis 
Technical Memorandum 

Mid 
November 

2009 

Submitted 11/13/2009 
EPA benthic approach comments received 
09/27/2010. 

01/13/2009 

Supporting Electronic 
Information for Draft Benthic 
BERA  

November 
2009 

Submitted 11/19/2009 01/19/2010 

Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA comments 
received 06/22/2012. 
EPA dispute decision received 12/07/12.   

7/2/2011 

Draft Final BERA 7/5/2011 Submitted 07/01/2011; 
EPA comments received 07/10/2012. 
EPA comments received on 12/21/2012.  
EPA comments received on 01/11/2013 

9/1/2011 

Human Health and Ecological 
Risk Management 
Recommendations  

July 2011 Submitted 07/22/2011 9/22/2011 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 

Target Date 
Draft Final Remedial 
Investigation Report 

8/29/2011 Submitted 08/29/2011; 
EPA comments received on Section 1 and 
2, Appendices A and H 11/30/2012 
EPA comments received on Section 3 
02/21/2013 
EPA comments received on Section 4 
03/19/2013 
EPA comments received on Section 8 
04/19/2013 
EPA comments received on Section 9 
8/16/2013 
Revised Redline of EPA comments 
received on Section 9 9/26/2013 
EPA comments received on Section 7 
11/05/2013 
Additional EPA comments received on 
Section 7 12/19/2013 
EPA comments received on Section 6 
05/07/2014 
EPA comments received on Section 5 
6/11/14 
EPA comments received on Section 10 and 
11 7/10/2014 
EPA comments received on the Executive 
Summary  
01/13/2015 
EPA comments and direction to produce 
draft final RI received 4/27/15 
LWG submitted electronic version of Draft 
Final RI 06/12/15 
EPA conditional approval received January 
8, 2016 

10/29/2011 

Final Remedial Investigation 
Report 

2/8/2016 Submitted to EPA on 02/08/2016.    

Final BHHRA  3/28/2013 Submitted: 02/11/2013 
EPA comments received 02/15/2013 
EPA conditional approval received on 
02/26/2013. 
Final BHHRA posted and hardcopy 
submitted 03/25/13.  
EPA provided final approval of the 
BHHRA on 04/03/13 
Final BHHRA errata posted 04/12/13. 

4/8/2013 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 

Target Date 
Final BERA 4/1/2013 Submitted: 04/01/2013; 

EPA comments received 06/07/13; 
Revised draft submitted to EPA 06/14/13 
EPA comments received 06/26/13 
EPA comments received 09/26/13 
Further revised draft submitted to EPA 
10/10/13 
Further revised draft submitted to EPA 
12/16/13 
EPA provided final approval of the BERA 
with the exception of Attachment 1 Part B 
Communication Log on 12/20/13 

4/15/2013 

STORMWATER       
Stormwater Loading Check-in 
Materials 

2/1/2009 Submitted 2/18/2009; EPA comments 
received 5/6/2009 

  

Revised Stormwater Loading 
Calculation Methods 

 April  
2010 

Submitted 04/30/2010; EPA comments 
received 08/17/2010 

 6/30/2010 

Final Stormwater Loading 
Calculation Methods 

  Submitted 01/31/2011: EPA comments 
received 03/02/2011 
Revised Report Submitted 04/15/2011 

3/31/2011 

SEDIMENT       
Round 3B Field Sampling Plan:  
Sediment Sampling and Benthic 
Toxicity Testing 

  

Submitted 5/4/2007; EPA comments 
received 7/25/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Upriver and Multnomah 
Channel Sediment Evaluation 
and Field Sampling Plan 
Technical Approach   

Submitted 5/25/2007; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Draft Round 3B Surface and 
Core Sediment FSP Preliminary 
Technical Memorandum 

  

Submitted 5/25/2007; EPA comments 
received 8/9/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Draft Round 3B Erosion Core 
Sediment FSP Technical 
Memorandum 

August 2007 Submitted 8/29/07; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Round 3B QAPP Addendum 10 
for Sediment Sampling 

November 
2007 

Submitted 12/17/2007. Need EPA approval 
of this QAPP Addendum. 

  

Round 3 Sediment Trap 
Deployment Field Report  

  Submitted 06/30/2011   
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 

Target Date 
FATE & TRANSPORT     
Draft Chemical Fate & 
Transport Model Development 
and Data Gaps Identification 
Report 

July 2007 Submitted 7/20/2007; EPA comments 
received 10/15/07. LWG response to 
comments submitted 1/8/2008. 

  

F&T Surface Sediment FSP – 
Addendum to 3B Sediment FSP  

December 
2007 

Submitted 12/10/2007; EPA comments 
received 1/2/08.  1/16/08 LWG agreed with 
EPA not to perform the sampling. Need 
EPA agreement that this deliverable is no 
longer needed. 

  

Draft Bioaccumulation 
Modeling Report 

  Submitted 7/27/2009   

CULTURAL RESOURCES     
Draft Cultural Resource Survey 
Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; 
EPA comments 
not time-
critical at this 
point in the 
project 

BIOLOGICAL ASSESSMENT     
Preliminary Draft Site-Wide 
Biological Assessment - 
Electronic Version for Early 
EPA Team Review 

3/30/2012 Submitted 03/20/2012 6/29/2012 

Preliminary Draft Site-Wide 
Biological Assessment - Formal 
Publically Accessible Submittal 

3/30/2012 Submitted 03/30/2012 6/29/2012 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            

Only deliverables due within the next four months are shown.  
            

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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